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SECTION A - SUPPLEMENTAL INFORMATION

    PREVIOUS CONTRACT AMOUNT:     $66,937,562.39

    AMOUNT OF THIS ACTION:          2,859,396.75                                  ______________

    CURRENT CONTRACT AMOUNT:      $69,796,959.14

1.  The purpose of this modification is to partially exercise the option to purchase 5 additional Armored Security Vehicles.

    The option is exercised under CLIN 5200AA at a unit price os $571,879.35.  Clause F-10 is changed to reflect the revised

    delivery schedule and addition of CLIN 5200.

2.  Paragraph B.3 is also changed to reflect the cancellation charge previously paid on 145 vehicles and this option purchase

    of 5 vehicles.  The outstanding nonrecurring cost amount has also been updated.

3.  As a result of this modification, the total amount of the contract has been changed as indicated above.  Except as

    provided herein, all terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 026 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

5200AA        PRODUCTION QUANTITY                                         5          EA   $ 571,879.35000  $      2,859,396.75              ___________________                                                          ______________   __________________

              NOUN: M1117 ASV

              PRON: P149L057JZ    PRON AMD: 01    ACRN: CP

              AMS CD: 51108350009

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZW3314S101  Y00000    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          000

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               5            15-JAN-2006

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

  3 8

DAAE07-99-C-S001 P00061

TEXTRON MARINE & LAND SYSTEMS, DIVISION OF TEXTRON INC.



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

B.1      The following STS CLINs will be CPFF:

         CLIN

         1500

         2500

         3500

         4500

         5500

The following clauses listed below are also located  in Sections E and I are applicable to the above CLINS ONLY:

52.216-8  Fixed Fee

52.222-2  Payment for Overtime Premiums

52.228-7  Insurance - Liability to Third Persons

52.232-20 Limitation of Cost

52.242-1  Notice of Intent to Disallow Costs

52.242-3  Penalties for Unallowable Costs

52.242-4  Certification of Final Indirect Costs

52.242-5  Government Property (Cost Reimbursement)

52.242-15 Stop-Work Order, ALT I

52.243-2  Changes -- Cost Reimbursement, ALT II

52.246-3  Inspection of Supplies-Cost Reimbursement

52.249-6  Termination (Cost - Reimbursement)

52.249-14 Excusable Delays

         All other CLINs will be Firm Fixed Price.

B.2  CANCELLATION CEILING (NOT TO EXCEED) FOR 94 BASE QUANTITY VEHICLES

        Pursuant to this paragraph, the Contractor shall be paid a cancellation charge not to exceed the amounts shown below

in the event the program year(s) are cancelled after the first program year.

        Program Year Cancelled                  Dollar Amount        ______________________                  _____________

                  2                              676,480                                                ____________________

                  3                              579,840                                                ____________________

                  4                              386,560                                                ____________________

                  5                             _193,280                                                 ___________________

B.3  CANCELLATION CEILING (NOT TO EXCEED) FOR NONRECURRING COSTS FOR 156 VEHICLES BEYOND THE 94 BASE QUANTITY VEHICLES

Pursuant to this clause, the Contractor shall be paid a cancellation charge for its nonrecurring costs not to exceed the

amounts shown below in the event that the option quantity of 156 vehicles is not acquired.  The nonrecurring cost cancellation

ceiling amount of $1,507,584 will be reduced by $9,664 per vehicle sold each time under the options to this contract or

Textron sells an ASV or ASV derivative under another contract.  The cancellation ceiling amount will be reviewed annually.

The total outstanding amount will be updated at that time (to include Textron other sales).

          DATE           OPTION OR OTHER SALE QUANTITY AWARDED            OUTSTANDING NONRECURRING COSTS

    31 March 1999                         -0-                                $1,507,584

    24 July 2001*                          1                                  1,497,920

    01 May 2002*                           4                                  1,459,264

    22 Aug 2002**                        145 (Cancellation Charge Paid)          57,984

    19 Nov 2003**                          5                                      9,664
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If the total amount of Textron's nonrecurring costs subject to this clause is liquidated by means of options exercised and

Textron's vehicle sales under other contracts, Textron agrees to reduce the unit price of any remaining vehicles sold under

options to this contract by $9,664. In such event, a modification will be made to this contract to reflect this change in the

option unit price.  In the event of cancellation pursuant to FAR 52.217-2 or completion of all contract requirements, the

contractor shall file a claim in accordance with FAR 52.217-2(f) for any outstanding nonrecurring costs remaining under this

clause.

B.4  ASV SPECIAL TOOLING *

Listed below are award dates and prices for individual sets of Special Tools to support future fieldings for the ASV.  This

includes the basic set being purchased in this modification P00041 and the four options.

AWARD DATE            PRICE                    ________

AUG 2002            $112,548

DEC 2002             111,813

DEC 2003             114,398

AUG 2004             117,265

MAR 2005             120,206

* Added by Modification P00041

** Added by Modification P00061

                                               *** END OF NARRATIVE B 001 ***
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SECTION F - DELIVERIES OR PERFORMANCE

        Status  Regulatory Cite                                  Title                                       Date        Status  Regulatory Cite                                  Title                                       Date        _______ _______________  ______________________________________________________________________  ____________        _______ _______________  ______________________________________________________________________  ____________

    F-1 CHANGED 52.242-4000      REQUIRED DELIVERY SCHEDULE                                                FEB/1998

                (TACOM)

     (a)  Our required delivery schedule is below.              ________

     (b)  Please refer to the Section L provision entitled either INSTRUCTIONS TO OFFERORS--COMPETITIVE ACQUISITION or CONTRACT AWARD.                                                                                                                       ______________

It says, in part, that a written award or acceptance of offer mailed or otherwise furnished to the successful offeror results in a

binding contract.  The Contracting Officer will mail or otherwise furnish the successful offeror the award or notice of award no later

than the day the award is dated.  Compute the time available for performance beginning with the actual date of award, NOT the date you

receive written notice from the Contracting Officer through the ordinary mail.

     (c)  You can accelerate delivery:

          at no additional cost to the government

     (d)  See Section B (the Schedule) for more information about delivery, including:

          -- Military Standard Requisition and Issue Procedures (MILSTRIP) document numbers,

          -- Total quantity of deliverable items, and

          -- Item destinations.

                                        REQUIRED DELIVERY SCHEDULE                                        __________________________

"CLIN":  (Contract Line Item Number)  As further described in the Schedule.          _________________________

"DAYS":   The number of days after the date of the Contract you have to deliver the stated quantity.

"R":   The quantity required to be delivered within the stated number of days.

CLIN                   QUANTITY               DELIVERY DATE*

1001                      7                    SEP 12, 2000

                          6                    JAN 30, 2001

                          6                    MAY 09, 2001

                          5                    AUG 08, 2001

CLIN                   QUANTITY               DELIVERY DATE*

2001                      1                    AUG 08, 2001

                          6                    DEC 17, 2001

                          3                    APR 30, 2002

CLIN                   QUANTITY               DELIVERY DATE*

3001                      3                    APR 30, 2002

                          6                    SEP 11, 2002

                          6                    JAN 22, 2003

                          5                    JUL 14, 2003 (1)

* CHANGED BY MODIFICATION P00021
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CLIN                   QUANTITY               DELIVERY DATE

3200                      1                    JUL 14, 2003 (1)

CLIN                   QUANTITY               DELIVERY DATE ****

4001                      6                    OCT 09, 2003

                          6                    FEB 25, 2004

                          6                    JUN 28, 2004

                          2                    NOV 01, 2004

CLIN                   QUANTITY               DELIVERY DATE ****

4200                      4                    NOV 01, 2004

**** ADDED/CHANGED BY MODIFICATION P00039

CLIN                   QUANTITY               DELIVERY DATE *****

5001                      6                    MAR 04, 2005

                          6                    JUL 10, 2005

                          6                    NOV 13, 2005

                          2                    JAN 15, 2006

CLIN                   QUANTITY               DELIVERY DATE

5200                      5                    JAN 15, 2006 (2)

*****  ADDED BY MODIFICATION P00046

****** CHANGED BY MODIFICATION P00054

(1) CHANGED BY MODIFICATION P00055

(2) ADDED BY MODIFICATION P00061
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

5200AA  P149L057JZ             CP       1        $               0.00  $       2,859,396.75            $       2,859,396.75

        51108350009                   4ZLT09

        A14P50091CJZ

                                                                           _________________

                                                         NET CHANGE    $       2,859,396.75

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 CP        21   42035000041C1C01P51108331E1  S2011349L057          W56HZV           $       2,859,396.75                                                                                                          __________________

                                                                                          NET CHANGE    $       2,859,396.75

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      66,935,983.45              $       2,859,396.75              $      69,795,380.20
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